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Mental Health Services
Oversight & Accountability Commission

Current MHSOAC Evaluation Contracts and Deliverables

The Regents of the University of California, University of California, San Diego (IA)

Evaluation of Methods for Engaging and Serving Transition Age Youth (TAY)

MHSOAC Staff: An Oskarsson

Active Dates: May 1, 2014 - June 30, 2016

Objective: Identify, describe, and assess outreach/engagement strategies and services that have been or are being offered for TAY throughout
the State, and promote continued identification and adoption of effective support (i.e., services, strategies, programs, systems) that promotes
positive outcomes in TAY with mental health needs, including recovery and resilience.

Deliverable Due Date* Deliverable Cost SIEWT
1 | Report of Proposed Research Design June 1, 2014 $100,000 Completed
2 | Report of Research Findings March 1, 2015 $150,000 Completed
3 | Report of Recommended Evaluation and Quality Improvement Methods May 1, 2015 $50,000 Completed
4 | Identify, Develop, and Provide Technical Assistance to Counties (this is a two part deliverable as noted in a and b below)

Report describing proposed methods to provide technical assistance
4a | to counties in support of implementation, evaluation, and quality May 1, 2015 $50,000 Under Review
improvement efforts related to TAY programs and services

Report describing provision of technical assistance to counties in

4b | support of implementation, evaluation, and quality improvement efforts March 1, 2016 $100,000 Pending
related to TAY programs and services

5 | Report of TAY Policy Recommendations April 1, 2016 $50,000 Pending

Total Contract Amount $500,000

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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The Regents of the University of California, University of California, San Diego

Community Services and Supports (CSS) Tracking, Monitoring, and Evaluation System

MHSOAC Staff: An Oskarsson
Active Dates: May 15, 2014 — June 30, 2016

Objective: Development and implementation of a tracking, monitoring, and evaluation system for adults receiving services via CSS that allows for
evaluation of those clients and services. The ultimate goal of this project will be to contribute to our ability to understand and improve upon the
quality of services offered via the CSS component and the statewide system that supports these services.

¢ Pilot data and outcomes system with select counties and providers to evaluate the feasibility of expanding the system statewide

¢ Inform policy and practices regarding a data collection system that could potentially expand to all Mental Health Services Act (MHSA)
components

Deliverable Due Date* Deliverable Cost Status

Report of Proposed Tracking, Monitoring, and Evaluation System for :

1 Adults Receiving Services within the CSS Component April 13, 2015 $144,639 Completed
Report of Proposed Implementation Plan to Pilot the Tracking,

2 Monitoring, and Evaluation System in a Sample of Providers/Counties May 7, 2015 $104,458 Completed
Report of Proposed Research Design and Analytic Plan to Evaluate the

3 Efficacy of CSS Services for Clients in Less Comprehensive Services November 13, 2015 $104,458 Under Review
than Full Service Partnerships

4 Report of Evaluation Results April 22, 2016 $203,554 Pending
Report of Policy and Practice Recommendations for How to Improve . .

° Upon Current CSS Services, Evaluations, and Systems April 22, 2016 $139,277 Pending

Total Contract Amount $696,386

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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Mental Health Data Alliance (MHDATA)

Full Service Partnership (FSP) Classification Project

MHSOAC Staff: An Oskarsson
Active Dates: November 2014 — June 30, 2017

Objective: The purpose of this evaluation effort is to assess Full Service Partnerships (FSPs) on a statewide level in order to classify them in a
meaningful and useful fashion that should ultimately enable clients, family members, providers, counties, and the State to further understand the
diversity of FSPs across California.

Deliverable Due Date* Deliverable Cost Status

Preliminary Statewide FSP Classification System Presentation Based

1 on Focus Groups and/or Interviews February 27, 2015 $52,650 Completed

5 Report of Proposed Statewide FSP Classification System Based on August 31, 2015 $53,750 Completed
Stakeholder Input

3 Report of Final Statewide FSP Classification System Based on Public October 30, 2015 $11,225 Completed
Comment
Report of Online Statewide FSP Classification System Website

4 P y January 20, 2016 $56,900 Pending

Version 1.0 Design Specification
5 Online Statewide FSP Classification System Website Version 1.0 July 02, 2016 $119,900 Pending

Online Statewide FSP Classification System Website Administrator

6 Training and Technical Assistance Report October 01, 2016 $11,225 Pending

7 Onllng StateW|_de FSP Classification System Website User Training and October 31, 2016 $11,225 Pending
Technical Assistance Report

8 Online Statewide FSP Classification System Website Hosting and Cost May 1, 2017 $10,438 Pending
Report

Total Contract Amount $327,313

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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The Regents of the University of California, University of California, San Diego

Recovery Orientation of Programs Evaluation

MHSOAC Staff: Ashley Mills

Active Dates: January 1, 2015 — May 31, 2017

Objective: To identify, describe, and assess existing measures and methods of evaluating the recovery orientation of programs and services,
conduct an evaluation of the recovery orientation of direct and indirect services and/or programs provided within the Community Services and
Supports (CSS) component (focused on the adult system of care), and use results from the evaluation to provide recommendations to providers,
counties, and the State for achievement/promotion of recovery orientation in programs/services, as well as recovery and wellness of the clients that
are served via these programs/services.

Deliverable ‘ Due Date* Deliverable Cost Status

1 Report on Existing Measures of Recovery Orientation June 30, 2015 $50,000 Completed

5 Report of Prqpose_d Research Design and A_nalytlc Plan to Evaluate the July 15, 2015 $100,000 Completed
Recovery Orientation of Programs and Services

3 Techn'lcal Report of Evaluation Results, Data, Stakeholder Materials, September 30, 2016 $200,000 Pending
and Dissemination Plan

4 II§Ieasnources for Evaluating Recovery Orientation and Dissemination January 15, 2017 $50,000 Pending

5 Re‘sourc'es for Pro.motln.g Practlces that Encourage Recovery January 15, 2017 $50,000 Pending
Orientation and Dissemination Plan
Report of Policy and Practice Recommendations for Ensuring,

6 Maintaining, and Strengthening the Recovery Orientation of Programs March 30, 2017 $50,000 Pending
and Services

Total Contract Amount $500,000

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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The Regents of the University of California, University of California, Davis

Early Psychosis Evaluation

MHSOAC Staff: Ashley Mills
Active Dates: June 1, 2015 - June 30, 2017

Objective: To identify and analyze program costs (i.e., costs expended to implement the program), outcomes (e.g., decreased hospital visits), and
costs associated with those outcomes (e.g., costs associated with hospitalization) related to providing early psychosis programs. This evaluation
will use the data from the Early Diagnosis and Preventative Treatment of Psychosis lliness (SacEDAPT) program in Sacramento County to pilot a
method to calculate the program costs, outcomes, and costs associated with those outcomes when providing the SacEDAPT program, and to
identify appropriate sources of comparison data (e.g., costs and outcomes during the period preceding SacEDAPT implementation). The evaluation
will also develop and implement a method for identifying and describing all early psychosis programs throughout the State, to include specifically,
for example, the data elements that are collected by these programs and the various ways in which they are collected (e.g., via Electronic Health
Records or EHRS); data elements will be used to provide insight regarding existing capacity to assess costs and outcomes for early psychosis
programs statewide, as well as help to define methods for use during the Sacramento County pilot.

Deliverable Due Date* Deliverable Cost Status

1 Summary Report of Descriptive Assessment of SacEDAPT Early July 1, 2015 $75,000 Completed
Psychosis Program
Proposed Methodology for Analysis of Program Costs, Outcomes, and

2 | Changes in Costs Associated with those Outcomes in the November 1, 2015 $35,000 Completed
SacEDAPT/Sacramento County Pilot

3 Report of Research Findings from Sacramento County Pilot March 1, 2016 $25,000 Pending

4 Propose(_j Plan to Complete 'ghe Descriptive Assessment of Early June 1, 2016 $20,000 Pending
Psychosis Programs Statewide

5 | Proposed Statewide Evaluation Abstract August 30, 2016 $20,000 Pending

6 Summary Report lof Descriptive Assessment of Early Psychosis September 30, 2016 $20.,000 Pending
Programs Statewide

7 | Proposed Statewide Evaluation Plan March 30, 2017 $5,000 Pending

Total Contract Amount $200,000

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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The Regents of the University of California, University of California, Los Angeles

Assessment of System of Care for Older Adults

MHSOAC Staff: An Oskarsson
Active Dates: June 1, 2015 — June 30, 2017

Objective: The purpose of this evaluation effort is to assess the progress made in implementing an effective system of care for older adults with
serious mental illness and identify methods to further statewide progress in this area. This assessment shall involve gauging the extent to which
counties have developed and implemented services tailored to meet the needs of the older adult population, including un/underserved diverse older
individuals, recognizing the unique challenges and needs faced by this population. In order to bolster the State’s ability to promote improvements in
the quality of services for older adults, a series of indicators shall be developed focused specifically on older adults with mental health issues; these
indicators shall be developed with the intention of incorporating them into future data strengthening and performance monitoring efforts. The Contractor
shall also identify and document the challenges and barriers to meeting the unique needs of this population, as well as strategies to overcome these
challenges. Lessons learned and resultant policy and practice recommendations for how to improve and support older adult mental health programs
at the State and local levels shall be developed and presented to the Commission.

Deliverable ‘ Due Date* Deliverable Cost Status
1 Proposed Research Methods September 7, 2015 $100,000 Completed
> Ezggmnggzﬂoaasta Elements, Indicators, and Policy April 29, 2016 $118,292 Pending
3 Summary and Analysis of Secondary and Key Informant Interview Data August 31, 2016 $75,000 Pending
4 Summary of Focus Group Data and Policy Recommendations March 17, 2017 $75,000 Pending
5 Policy Brief and Fact Sheet(s) April 28, 2017 $31,708 Pending
Total Contract Amount $400,000

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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The Regents of the University of California, University of California, Los Angeles
Evaluation of Return on Investment (ROI) for Prevention and Early Intervention (PEI) Evidence-Based Practices (EBPs)

MHSOAC Staff: Angela Brand
Active Dates: June 30, 2015 — June 30, 2017

Objective: Through a previous MHSOAC contract, Trylon Associates Inc. studied the use and impact of Mental Health Service Act (MHSA) funds
for PEI programs. Via this prior study, Trylon determined the total amount of MHSA PEI funds spent on PEI efforts during a designated time period;
costs were broken down by program, among other things. The prior study highlighted the potential return on investment (i.e., cost savings) for PEI
programs that were evidence based practices (EBPs), based on savings identified via implementation of such EBPs in other areas. The purpose
of this evaluation is to investigate potential return on investment (ROI) for EBPs being implemented in California with MHSA PEI funds, and to
educate MHSOAC staff on ROI and other comparable evaluation methods.

Deliverable Due Date* Deliverable Cost

1 Fidelity Assessment Summary March 31, 2016 $12,500 Pending
Report of Cost Savings from WSIPP-Documented EBPs: Fiscal Year :
2
(FY) 2011/2012 though FY 2014/2015 June 30, 2016 $25,000 Pending
Report of Cost Savings from WSIPP-Documented EBPs: FY 2011/2012 .
3 though FY 2015/2016 March 31, 2017 $12,500 Pending
4 | Training/Technical Assistance (T/TA) Plan August 1, 2015 $12,500 Completed
5 Training Manual and Summary of Training/Technical Assistance (T/TA) March 31, 2017 $12,500 Pending
Total Contract Amount $75,000

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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Ongoing MHSOAC Internal Evaluation Projects

MHSOAC Evaluation Unit

Tracking and Monitoring of Mental Health Services Act (MHSA) Programs and Activities via Plans, Updates, and
Expenditure Reports

MHSOAC Staff: TBD
Active Dates: December 2013 — December 2015

Objectives: Develop and implement a system for extracting and utilizing information of interest for tracking and monitoring MHSA program activities
and outcomes for fiscal year (FY) 2011/12 and FY 2012/13 from County Annual Updates, Three-Year Plans, and Annual Revenue and Expenditure
Reports. Consider what additional information may be useful to capture via the reporting process.

Work Effort or Product ‘ Due Date Status
1 Determine State Needs For Information That Is Currently Provided Within Reports March 31, 2014 Completed
2 Develop System For Extracting And Cataloging State’s Data Needs April 30, 2014 Completed
3 List Of Recommended Data Elements June 16, 2014 Completed
4 Complete Construction Of Tables August 15, 2014 Completed
5 Test Database Functionality August 22, 2014 Completed
6 Complete Construction Of Queries And Forms TBD Pending
7 Use System To Extract And Catalog Data Needed By State For FY 2012/13 TBD Pending
8 Data Quality Check TBD Pending

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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MHSOAC Evaluation Unit

Collect, Summarize, and Publicize Outcomes From County Evaluations of the Community Services and
Supports (CSS) Component

MHSOAC Staff: Ashley Mills, Carrie Masten
Active Dates: January 2014 — March 31, 2016

Objectives: Collect, summarize, and publicize evaluations that counties have completed on the CSS component. Focus on fiscal year (FY) 2011/12
and FY 2012/13.

Work Effort or Product ‘ Due Date Status
1 Develop Methodology To Collect Information From Counties On Completed Evaluations February 14, 2014 Completed
of The CSS Component
2 Collect Data/Information From Counties June 30, 2014 Completed
3 | Conduct Review Of Data And Documents Received From Counties April 30, 2015 Completed
4 Extract Relevant Information As Needed and Create Database of County Evaluations September 30, 2015 Completed
5 Written Report That Summarizes And Synthesizes County Evaluations Of The CSS .
Component Completed In FYs 2011/12 And 2012/13 March 31, 2016 Pending

o

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.
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MHSOAC Evaluation Unit

Evaluations

Prevention and Early Intervention (PEI) Evaluation Strengthening; Collect, Summarize, and Publicize Completed PEI

MHSOAC Staff: Ashley Mills, Carrie Masten
Active Dates: January 2014 — March 31, 2016

Objectives: Determine status of county efforts to evaluate one PEI project; make recommendations as needed to ensure adequate evaluations.
Focus on fiscal year (FY) 2012/13. Collect, summarize, and publicize PEI evaluations that counties have completed.

Work Effort or Product ‘ Due Date Status
Develop Methodology To Collect Information From Counties On Completed Evaluations
1 Of The PEI Component And Evaluation Methods Used February 14, 2014 Completed
5 Collect Data/Information From Counties On Completed PEI Evaluations And Evaluation June 30, 2014 Completed
Methods
3 Conduct Review Of Data And Documents Received From Counties April 30, 2015 Completed

4 Extract Relevant Information As Needed and Create Database of County Evaluations

September 30, 2015 Completed

Written Report That Summarizes And Synthesizes County Evaluations Of The PEI
Component Completed In FY 2012/13

March 31, 2016 Pending

Written Report That Provides Recommendations For How To Help Strengthen County
PEI Evaluations And Implementation Plan

March 31, 2016 Pending

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.




